
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 7-29-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  7/25/2022 Week:           15 

Client:  Whitman, MA To:       7/29/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had two crews on site this week; one crew continued the sewer force main installation on 
Auburn Street and the other installed water services on Auburn Street. They installed approximately 220 
LF of new 20-inch PVC sewer force main and 10 water services along Auburn Street. Approximately 50% of 
the sewer force main is complete on Auburn Street.  
 

2. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going 
this week. A copy of the proposed detour plan is attached for reference.  

 
3. C. Naughton plans to continue work on Auburn Street on Friday 7/29. All trenches will be backfilled, 

compacted, and paved prior to leaving for the weekend. 
 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week (week of 8/1/2022) to continue installation of the new 
sewer force main and finish installation of the water services up to Elliot Woods on Auburn Street. Once 
the services are installed, the water main bypass system (between Route 18 and Elliot Woods) will be 
disconnected and will be relocated towards the end of Auburn Street (near the Brockton Town Line).  

 
2. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 

will maintain access for local residents and for emergency vehicles while the detour is on-going.  
 

3. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 



 

 

 
 
 

PROJECT PHOTOS 
 

 
 
 
 
 
                           

 

 

       
    

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: 20-inch x 4-inch Tee on Auburn 
Street 

Photo 3: Trench Box for New 20-Inch PVC 
Sewer Force Main 

Photo 1: Installation of 20-inch PVC Sewer Force 
Main on Auburn Street 



    

 

1. All construction signs per MassDOT MUTCD. 

2. Work hours shall be 7am to 5pm. 

3. C. Naughton Corp to order police details. 

 
Typical Daily 

Work Zone Setup 

RT 14 WB 

Closed 

Open to 
Emergency 

Vehicles 

Message 
Board 

RT 14 Closed 

Use RT 27 

 

Residential 
access only 

Residential 
access only 
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